

National Biogas and Manure Management Programme
 Monthly report for year 2010-11

The report must reach MNRE by 10th of the month following the month under report.

1. Name of State/UT/Agency: D.D.O. Farrukhabad
2. Report for the month of: August 2010

3	Physical process	Annual Target	No. of plant completed			S C	S T	No. of plants under construction	Release of CFA	Amount of loan	Cost of Plant	Training particulars	Reasons for shortfall in achieving biogas plant and training targets.
			Up to previous month	During current month	Cumulative (upto current month)								
a	Family type plants: i) type of plant. ii) size of plant	50	10	02	12	1	-	3	-	-	0000/-	-	-
	Name of Districts:		FARRUKHABAD										
b	Sanitary toilet linked cattle dung plants out of (a)												
	Total	50	10	02	12	1	-	3	-	-	0000/-	-	-

[Signature]
 D.D.O.